G. R. S. IX-5]

Previous references.

Later references.

1912.

(Misc.)

File No. 683-12

Serial Nos.

1-25

GENERAL AND REVENUE SECRETARIAT.

Serial Nos.

Part B for Aug-20

SUBJECT.

Construction of Nizarkhana to the Abbakshahkhaori Dargah at Khanapara

---

Memo No. Dt Bangalore, Misc Sept Comptr No. 2132-5 Dy 15.1.20

Sanctioning revised estimate for the —

W D 1250—GPB—30,000 28-1-19

R S. 11] 1912.

GENERAL AND REVENUE SECRETARIAT.

(Muzrai)

NOTES.

File No. 683-12

FILE HEADING.

Construction of a Dewankhana to the Akalsha khadri Dargah at Chennapatna

From

Mir Kassim Hussein and others of Chennapatna

No. Petn Dated 26-5-13 Received 26-5-13

Diary No. 2058	Enclos. nil Spare Copies. nil	Serial No. 1

BRIEF ABSTRACT OF LETTER.

Pray that the Dewankhana may be constructed with the dimensions of 25 yds lengthwise and 8 yds breadthwise with a veranda in front 2 yds wide, and not according to the plan sanctioned ~~in G.O.~~ by Govt

NOTES AND ORDERS.

2 From the Ex Engineer, Bangalore Division No 788 of 24-5-13.

Forwards copy of a petition of 13-5-13 received by him from Syed Mahomed Sultan Mehiddin Sha khadri requesting him to stop

NOTES—First Sheet.

GPB—35,000 15-6-12

Serial No.

work, pending final disposal of their prayer by Govt.

1) H. Secy's orders on Sl.
'Put up Note.' (Sd) G A 26-5-13

2) The files* put up herewith give the previous history of the case. It is seen therefrom that, ~~the~~ as the Dy Comr reported that it was not expedient to spend such a large sum as Rs 3537/- (which would be the cost of the building if constructed according to the wishes of the petnr Syed Mahomed Sultan Mohadin Sha Khadri) for the construction of the Dewankhana and that ~~the~~ a building according to the sanctioned estimate would be sufficient for the purpose., the prayer of the petitioners was rejected. Besides, the Sub Divn Officer had reported that most of the local parties were agreable to the building being constructed according to the sanctioned estimate. The Ex. Engineer was therefore directed in this office No 1756/M.7-465-11-5 dt 16-4-13 to carry on the work according to that estimate.

The petitioners now state that

* M.7. 465-11
M.7. 313-08
T & R

NOTE—Contn. sheet.

GPS—65,000—17-6-1-

Serial No.

a building of the dimensions (25 yds lengthwise & 8 yds breadthwise with a veranda 2 yds wide in front) given by them will be in every way useful to the Makandars & the public. They also state that if sufficient funds are not available, they will collect money by contributions & place it in the Taluk Treasury, if they are given some more time.

Subd. for order

Capt (139) 5-6-13. RL

4 I have informed the petitioners in person that the matter was decided on a full consideration and after receipt of detailed reports from the local officers and that if they have a good case, the person for them to approach is the D.C. and that in the absence of any requisition from him no move in the matter will be made.

5 The Ex-Supt also reports that the work is being pushed on. The matter may therefore be filed for the present.

6.6.13

NOTE—Contn. sheet.

GPB—65,000—17-6-12.

Mlw File No. 683 of 1912

Serial No. 3

Pendg.?

From the Supdg. Engineer, S. Circle
No. 4359 & 27-6-13.

Forwards a petition from certain makandars praying for certain alterations in the proposed building and requests to know whether an estimate may be required to be got up in accordance with their request, as they are willing to bear the extra cost. and also states that the Ex. Engnr has been asked to stop work pending further instruction.

~~All~~ ~~The previous references are put up herewith.~~

Ref 465-11-1 to 5
" 313-05-1 to 10.

The petitioners pray that the Dewankhana may be constructed ~~of~~ with the dimensions 25 yds long by 8 yds wide ~~and~~ with a Verandah 2 yds in front. they state that, if funds are required in excess of the amount available at the credit of the institution, they will undertake to pay the excess. But it is seen from the Dy Comrs letter No S 443 & 17-3-1913 ~~it is~~ that the Dargah has Rs 5108-11-9 at its credit, though the Dy Comr is of opinion that a large amount need not be ~~spent~~ spent

NOTE—Contn. sheet.

GPB—65,000—17-6-12.

evenue

Mw7 File No. 683 of 1912—

Serial No.

for the construction of the Dewankhan & that the sanctioned estimate is quite sufficient for the purpose It is doubtful how far the petitioners will come forward with contributions when there are sufficient funds available at the credit of the institn and whether the work could be delayed till the contributions are collected & paid. The petitioners however are very persistent in their prayer and the Supdg Engineer requests to know whether a fresh estimate may be prepared ~~as~~ in accordance with the wishes of the petitioners He states that they are ~~not~~ prepared to pay the excess over the sanctioned amount But from the petition sent with the letter it appears that they intend to pay only the amount required in excess of that available at the credit of the institn The work has however been stopped

Subd for orders

7 cepk (139) 7-7-13

In Contn of the 1st order Sanctd the original Estimate for Rs 1437/- may a copy of the Contr from the Supdg Engr with ✱ as encld. the original be sent

NOTE—Contn. sheet.

GPB—65 000—17-6 12

Revenue at.

File No. 683 of 1912 13

Serial No.

To the Dy Com^r, Bangalore Dt., for his further report on personal inspection if necessary as to the necessity for a building of such large dimensions as the Makandars want now, & if so to submit a revised Estimate?

RG
8/7/13

Also what action the present agitators have to speak for the Makandars (they represent themselves as makandars when very few such is recognised) and what contributions they are willing to pay down immediately for the purpose call for a very early report. Also acknowledge Supdt Engineer's letter and say that a reply will be sent on receipt of the D.C.'s Report.

RG
10/7/13

10 Subd with a draft as directed

Cyd (139) 17-7-13. RG 11 appd with alteration. Put up draft to Supt Engr

RG
17/7/13

12 Draft subd

Cyd (139) 19-7-13 RG

Abd RG 21/7/13

NOTE—Contn. sheet.

General and Revenue Secretariat.

Misc File No. 683 of 1912-13

Serial No.	
4	To the Dy. Comm^{r}. Bangalore Dt: No. 203 Dt/ 24.7.13 Forwards letter No. 4359 Dt/ 27-6-13 from the Supdg Engineer S. Circle and requests to be informed if the petitioners require a Building of such large dimensions as they represent and also what site they have to represent the Makanda.
5.	To the Supdg. Engineer S. Circle. No. 204 Dt/ 24.7.13 Intimates him that the Dy. Comm^{r}. Bangalore Dt: has been requisitioned to enquire personally if necessary into the matter and report. After receipt of the report his letter No. 4359 Dt/ 27.6.13 will be replied to
6	~~From the Assistant Superintendent in Mysore~~ From the Executive Engineer, Bangalore Dt: Letter No. 1905 Dt/ 23.12.13. Forwards for Countersignature and return an estimate for Rs 395 being the cost of materials collected for the work Dft forwarding the estimate & report for his opinion and requesting him to expedite the report already called for is subd - for appl PWR(65) 31/1 31/1/14 DS - Affd 5/2

NOTE—Contn. sheet.

GPB—65,000—17-6-12.

and Revenue Secretariat. | File No. 683 of 1912.

Serial No.	
7	To The Dy. Commr. Bangalore Dt. No. 2080 of 11.2.14 Forwards above estimate and calls for his opinion regarding payment to ~~Comptroller~~ Contractor.
8	From the Deputy Commissioner, Bangalore Dt Letter No. S.626 dated 10.2.14 Submits his report called for in 7/14. The petitioners wanted the dimensions of the Dewankhana (whose construction was sanctioned in June 1911) to be increased and promised to supplement the estimated cost by raising, if necessary, subscriptions among themselves and the work was accordingly ordered to be stopped by the Supdg Engineer. 17 The Dr Comr was thereupon requested to report after personal inspection, if necessary, whether such a large building as the petitioners wanted was necessary what title the petitioners had to speak for the Makandars and what contribution they were willing to pay immediately towards the cost of the work. 18 The Dr Comr reports on 2 of the points raised above. 19 From the Vernacular papers however, it is seen that the petitioners are also Makandars 20 The Dr Comr has not yet favored Govt with his opinion regarding payment of Rs 395

E—Contn. sheet.

GPB—60,000—7 11 13

Land Revenue Secretariat. | Mw2 File No. 683 of 1912.

Serial No.

to the contractor who supplied materials for the construction of the Dewanikhawa-
21 It is doubtful if the Makhandars would again change their opinion.
22 Draft forwarding copy of the DC's letter to the Supdg Engineer and calling for a revised plan and estimate is however submitted for approval or other orders.

PW(65) amn 28/2/14
27/2

23 Who is the recognized Makhandar whose opinion was given a statement about the new proposals. Are there no previous references regarding the status and rights of the recognized Makhandars and the members of the family.

24 Request the DC's comments regarding the last representation about the payment of the hire to the contractors for materials already purchased pending final disposal of the question regarding the addition to the Makhandars

Rev No 30828 dt 2.5.14

hs
21.3.14

25 Submitted.

As directed in para 2 of the Secty's note, two reminders were issued to the DC's

NOTE—Contn. sheet.

GPB—50 000—7 1 13

General and Revenue Secretariat.

Mw2 File No. 683 of 1912.

Serial No.

9 From the Deputy Commissioner, Bangalore Dt Letter No. S. 909 dated 8.5.14.

States that all the materials collected except mortar are useful, that at the work site there are only 600 or 700 bricks and not 5000 as shown in the estimate and that the amount of the estimate less Rs 30 (cost of burnt bricks of carting them) may be paid to the contractor pending submission of a measurement bill by the P.W.D after checking the quantity once again.

Z 10 It is seen that some materials are lying near the D.P.W. office, some near the Durga and the burnt bricks in the brick-kiln in the Settihalli tank bed.

Y 20 The Dt Comr has also directed the Amildar, Channapatna Taluk, to take care of the materials if they have come to his possession.

30 Subd for orders as to whether the estimate may be sanctioned for Rs 365 (Rs 395-Rs 30) as suggested by the Dt Comr.

PWC(65) 13/5 13/5 Subd sanctioning the bill for Rs 365.

30 My question has not been replied to. It cannot be said that all the members of the family have

NOTE—Contn. sheet.

GPB—60,000—7 11 13

Serial No.

equal rights or voice in the management of the Makan. The G.O deciding upon the allowance to be granted to the Mahants may throw some light upon this. Put up the order or better still the file

Lee
13.5.14

Submitted with a draft-sanad to the bill.

As regards the Makkandars, the list of them is not appended to the Govt order of June 1904 (although specifically mentioned therein) passing final orders on the affairs of the institution.

PWR(65) 14/8 15/8/14

32 Subd to Hrs members.

The bill may be passed as it represents the cost of the material collected.

33 The attitude of the Makandars in making new suggestions at every turn is embarrassing and they have to be met with some strength. A Sirdar Khan would appear to be a most unsuitable adjunct to the Makkans which has to provide accommodation to the devotees who may visit the Dargah. The 82 cents may be requested to

NOTE—Contn. sheet.

GPB—60,000—7 11 13

Serial No.

Consult as many of the Makandars as may be possible and the leading Moslem Townspeople and Submit his final opinion.

2/4 A Mayankhana for an institution of the kind does not appear to be a necessity.

L a

3/5 I agree. Early action should be taken lest the materials paid for disappear.

17/8/14

11. To. The Executive Engineer, Bangalore Dy, Dy Comr, Bangalore District Comptroller & Municipal Superintt No 4617-4 Dt 22-8-1914

Countersigns and forwards the bile for Rs 365/- to the Comptroller for audit

12 From the Executive Engineer, Bangalore Dn Letter No. 1470 Dt 28.8.14

States that the amount has been credited to his department and payment has to be made by him and requests the return of the bill

13 From the Comptroller, Mg. No. 14828 8/14

Requests the return of the bill to the Ex: Engr.

NOTE—Contn sheet.

GPB—60,000—7-11-13

Serial No.

26

Draft returning the bill as put up.
Subd
Dft(65) 1/1 37 alpd
Dft

14 To, The Executive Engineer
Bangalore Division
№ 552 dt 5 9.14
Returns the measurement bill for Rs 365/- being the Cost of materials Collected for the Construction of a Dewankhana to the Akhal Mah Kadri Dargah at Cheenapatna as requested in his letter
№ 1470 dt 28.8.14
Draft letter to the Dy Comr as directed by the US on p 11 is subd
Dft 29/10 SM
29.10.14 by C/Asst C.

15 To. D. C. Bangalore № 925 dt 9.9.914
Enquires whether a Nagarkhana and a School are quite necessary for an Institution of the kind and whether Dewankhana only will not be more useful adjunct to the Dargah &c

NOTE—Contn sheet.

GPB—60 000—7 11 13

an Revenue Secretariat.

Mug File No. 683 of 1916

Serial No 46

From the Supdg Engr., Southern Circle
letter no. 4305 & 3.5.16

Invites attention to his office letter no. 9307 & 29.11.15 regarding the construction of a Dewankhana to the Akalsha-Khadri Darga at Channapatna, and requests to be informed ~~that~~ whether there is any objection to the transfer of the outlay already incurred to this Department, in case further delay is apprehended in the disposal of his previous reference —

40 In this office letter no. 925 & 9.1.16 the D.C. Bangalore was requested to report whether a Dewankhana only, as prayed for by the Makkandars, would not be a more useful adjunct to the Darga in view to afford more accommodation to the visitors. A reminder was issued to the same on 20.1.16. No reply from the Dy: Comr has yet been received.

If further delay is apprehended, the Supdg Engr is of opinion that if there be no objection, the outlay already incurred may be transferred to the Muzrai Deptt and requests an early reply in the matter.

GPB—55,000—27.4.99

S. 12]

General and Revenue Secretariat. | Mg File No. 683 of 1912.

Serial No

4) Draft of a ×further reminder to D. C. Bangalore is subd.

29/5 4) It is a point for orders as to what reply should be given to the Supdt's Engr.

29/5 4) The dft put up may be approved and a reply to this may be awaited.

30/5/16

Appd

30.5.16

17 From the Supdg Engr., No. 5343/971 & 7-6-16
Forwards a copy of the Bangalore Division Executive Engineer's letter no. 527 & 24-5-16 re the construction of a Dewan Khana to the Akhalaka Khadri Darga at Chennapatna and requests an very early reply to his letter no. 4305 & 3-5-16.

b) As may be seen from the above note an urgent reminder was issued to the Dy: Comr on the 2nd instant.

b) A draft letter to the Supdg Engr informing him that an urgent reminder has been issued in the matter to the D.C is subd for approval or orders.

10/6 10/6/16

NOTE—Contn. sheet

(PB—70 000- 17 12 15

R. S. 12]

General and Revenue Secretariat. Mys File No. 683 of 1912.

48 The draft with Supdt Engr which is approved may issue. There seems to be no objection to the course suggested by him subject to which the draft may be put up for issue

he

13.6.16

49 As the reply from the Dy: Comr, Bangalore Dist, has since been received, the approved draft to the Supdg Engineer has now been issued.

18 From the Dy. Comr, Bangalore Distt.,
letter no. S 821 dt 14-6-16.

Reports that most of the Makkandars are for the construction of a building for the use of both Nagarkhana and School, the ground-floor being for the use of the school and the first storey for the Nagarkhana; and requests sanction thereto

50 The Amildar reports that a single building both for School and Nagarkhana purposes is stated to be necessary by the Makkandar.

51 In this office letter no. 9259 dt 9.6.16 the D.C Bangalore was requested to consult as many of the Makkandars as possible and

NOTE—Contn. sheet

R. S. 12]

General and Revenue Secretariat. | Mis. File No. 683 of 1912.

Serial No.

the leading Mohamedans to ascertain whether a Dewankhana only would not be a more useful adjunct to the Darga in view to afford accommodation to the devotees visiting the same and whether a Nagarkhana and school were quite necessary for an institution of the kind and submit his final views to Govt in the matter.

2. The Amildar's report in the matter is very brief and it is not made quite clear as to whether all concerned were consulted, as desired by Govt; but there is a statement made by the Mukhadam in the matter on 11-9-13.

3. The points for orders is whether a fresh estimate may be called for from the Executive Engineer if, as recommended by the Dy: Commr, a combined School and Nagarkhana has to be built.

4. Another point which calls for attention in this connection is noted below.

5. The estimate sanctioned for the construction of a Dewankhana was for Rs 1437. Later on a bill measurement bill for Rs 365/- being the cost of materials collected for the above work, which was kept in abeyance pending further orders of Govt, was countersigned and forwarded

NOTE—Contn. sheet

R. S. 12]

General and Revenue Secretariat. | Mg File No. 683 of 1912.

Serial No.

Q

R

to the Comptr (G.O. no. 461-4 & 23-8-14).

S So the balance left is Rs 1437 − 365 = Rs 1072 but from the Executive Engrs letter no 370 & 10th/15th April 1916 to the Supdtg Engr, Southern circle, it will be seen that the balance left ~~is~~ viz, Rs 821-6-3 is kept in deposit since 191 The difference between the two amounts requires to be explained.

S The extra cost that may have to be ~~incurred~~ incurred ~~over the~~ for the proposed new building will have to be met from the funds at the credit of the institution as proposed by the Dy: Comr in his letter no. 626 & 13-2-14 (Sl no. 8).

Subd. for orders

SD 16/6/16 Some 22 Makkandars have been consulted and all of them are of unanimous opinion to have a building which can be used both as Nagarkhan and School. They plead their inability to pay any contribution towards the increased cost of the proposed building and pray that the additional cost may be met from the funds at the credit of the institution

awn 17.6.16

VOTE—Contn. sheet

General and Revenue Secretariat.

Mng File No. 683 of 1912.

Serial No.

5/9 Write to the Supt. Engr. explaining the situation and requesting information as regards discrepancy in the amounts called for an estimate for Rs.

(b) Draft letter is submitted for approval

8D 24/6 and 24/6/16

(Signed)

19 No: 3149 dt 29.6.16, to the Supdg. Engr., Southern circle, Bangalore, calls for a fresh estimate for the construction of a building to be used as both Nagarkhana & school &c at Cheemakurthi.

20 From the Supdg Engr. Southern Circle., letter no. 7243/W. 1576 dt 20-7-16 forwards copy of Executive Engr's no. 681 dt 19-7-16 furnishing the required explanation and states that the estimate for the construction of a building to be used both for Nagarkhana & School called for from the Executive Engr is still under preparation.

NOTE—Contn. sheet

Revenue Secretariat.

Mug File No. 683 of 1912.

Serial No.

6) The Executive Engr. states that 2 bills amounting to Rs 386-8-8 were paid in May and June 1913 and after the work was stopped a sum of Rs 229-1-1 was paid for materials available at site as per G. O. no. 461-4 / Mug 683-12-11 & 22-8-14, and that the total outlay incurred thus amounts to Rs 615-9-9, leaving a balance of Rs 821-6-3.

6) It will be seen from the G. O referred to above that a measurement bill for Rs 395/- being the cost of materials collected for the work (construction of a Devankhana) was forwarded by the Executive Engr; and that upon the recommendation of the Dy: Comr, Bangalore, an amount of Rs 30/- was withheld on account of shortage in the number of bricks in stock on the site, and a bill for Rs 365/- only was countersigned and forwarded to the Comptr for audit.

6) It being so, the explanation furnished by the Executive Engr for incurring an outlay of Rs 615-9-9 has not cleared the doubt.

Subd for orders 6) The D.Cr promises to
SD submit the estimate for the new
2/12/16 building to be used both as

NOTE—Contn. sheet

GPL—70 000—17 12 15

and Revenue Secretariat.

File No. 683 of 1912.

Serial No.

Nagarkhana and School, after it is received from the Executive Engineer

ann
5/12/16

66 We have already put the estimate from Asst. Engr. In the meanwhile I shall take an early opportunity to inspect the place in person. Hand over the file to Camp clerk

Sd
D. R. C.

67 The charge was inspected by the Mukhtar Supdt and Jt Secy. & Govt. on Saturday the 24th Nov. 1917 and an Extract from his notes of inspection is sent up.

68 a draft reminder to the Supdg. Engineer, Southern Circle, is also submitted as directed

Sd 14/12/17.

Draft approved for issue.

Sd 19/12/17

Serial No.	
21	From the Chief Engineer of Mysore No. 5890 d. 30th April 1919. Forwards for disposal letter No. 3277/E.B.(52.9-19) d. 3.4.19 from the Supdg. Engineer, Southern circle, submitting an estimate, with report and plans, for constructing a Vagarkhana and school-building to the Akalwadi Khadri Danga at Channapatna, received from the Executive Engineer, Bangalore Division, and states that the estimate as determined in his office amounts to Rs. 9490. The Sub-division officer's letter and report explain the details connected with the estimate. The Danga was inspected by the Mysore Supdt. and Secy. on 24th Nov. 1917 (vide page 21 of notes) an extract from his tour note is also put up. Plans of the proposed buildings are also enclosed. The estimate has been countersigned by the Executive Engineer, Bangalore Division. The funds at the credit of the minor as on 1st July 1918 amounted according to the trustee's figures, to Rs. 6843-2-11 as noted. Submitted for orders. MV. 7.6 If the estimate now received 2.6.19 sanctioned, a sum of Rs 259 have to be found in addition to the

NOTE—Contn. sheet.

Revenue
ariat.

Misc File No. 683 of 1912

Serial No.

at the credit of the institution.

5/6/19 11 Subn for orders.

6/6/19.

Secy.) Mr. The Asst. Engr. will please note the rel. cost of each of these buildings. The funds will rel. permit of both the buildings being taken up at once

9/6/19

11/6/19.

Asst Engr.

13. Submitted

The Costs of the buildings are as shown below.

	Nagarkhana	Compound Wall	School
actual estimate as calculated at present	₹ 4,051	37	4,048
Contingencies @ 5%	203	2	202
Total	4,254	39	4250
Establishment charges @ 10½%	447	4	446
G. Total	4701	43	4696

Grand Total of Nagarkhana will be ₹ 4701/- ; that of the Compound ₹ 43/- ; and that of the School ₹ 4696/- All these three put together work out ₹ 9,440

12/6/19

NOTE—Contra. sheet.

General and Revenue Secretariat.

Inwd. File No. 183 of 1912.

Serial No. 76

Subd. for orders with reference to instruction
NKV. on p 23.
14.6.19.
Secy. 7

KS.
16/6/19.

KS.
21/6/19.

Subd. with draft order sanctg.
NKV.
2.7.19.

23-6

Further consideration of this & connected letters to Govt. for the opinion when Hr Govt. who may if necessary consult the Maharaja. This would prevent further correspondence.

2.7.19.

Draft letter to the D.C. is subd. for orders.
NKV.
14.7.19.

NOTE—Contn. sheet.

General and Revenue Secretariat.

Muz. File No. 683 of 191—

Serial No.	
	Appl Rea W.T.S
22	To by. Commr. Bangalore No. 522 dy. 13.8.19. Forwards 3 estimates for Rs 9,440/- for construction of a Nagarkhana & a Dewanchana as adjuncts of the Arkal Shah Khadri Dargah at Channapatna & enquires whether the construction of the latter building may not be postponed as there are no funds at the credit of the institution to cover this item also & adds that the Marakandars may be consulted in the matter.
23	From the DI Govt. Bangalore Dt. No. H. 4. 181 of 19-20 dd. 28.10.19. States that it is reported by the Amildar of Channapatna Taluk who consulted the Marakandars of the Dargah that they have no objection to postpone the construction of the school-building till the institution can find funds for the same.
24	From the Supdg. Engineer, Southern Circle, No. 9119/E.B.(12.9.19). Invites reference to his office No. 9119/E.B. dated 9

NOTE—Contn. sheet.

Serial No.

and requests that the estimate for the construction of a Nagarkhana (including latrines) to the institution forwarded with the above communication may be duly countersigned and returned to him early.

82 Invited with reference to the remarks of the previous Mawzrai Secretary on page 24 of the office notes.

83 A draft order as directed by him sanctioning the estimates for Rs. 4744 for the construction of the Nagarkhana and compound wall is also in the file. The construction of a school house was ordered to be postponed.

84 Invited with pen orders with clean draft NKR. as revised by the Supdt.

21.11.19 BL

24

24.11.19

83 The Gaushala relates to the construction of a Nagarkhana and school house as appendages to the Khalsha Khadar-Dunga at Chennakatna.

84 From paras 50 et seq (pps 16 et seq) of the note it will be seen that

NOTE—Contn. sheet.

General and Revenue Secretariat.

Mwz. File No. 185 of 191

Serial No.

Makkandan, hafen 5 have. both Nayan khana & the School house in one building — the ground floor being the School house & the upper floor used as Nayankhana

85. Dont the Estimates now and provide for two Separate buildings —. as recommended:-.

Nayankhana — Rs 4701
School house — 4696
Compd wall — 43
Total 9440

Vide Dr Report Flagged. Z.

86. The Dr now reports that the Makandan have no objection to the post house the Construction of the School house —.

87. This will leave the Estimates, for Nayankhana & the Compd wall —. to be sanctd now —. The Cost Cumtg Rs 47 44.

88. Dont it is very desirable to decide that the question

NOTE—Contn. sheet.

III-2]

General and Revenue Secretariat.

Inwg. File No. 683 of 1912.

Serial No

that the School named the Nagar Khana and he two Separate buildings & not.

are as the Maharaja and have like now type —.

89. After all, a simple building may be better appreciated by the Community & less costly too — An Estimate for such a simple building may also be obtained.

Allen
3.12.14

Worthy)

I Read you the Argument at the begin of the Institution on 1 July 1914 by Mj 17/12/14

Allen
11.12.14

It is informally ascertained from the [illegible]

NOTE—Contn sheet

G. R. S. III-2]

General and Revenue Secretariat.

Muz. File No. 683 of 1912.

Serial No

office that the funds at the credit of the instn: on 1st July 1919 amounted to Rs. 7124-5-11.

Submitted for orders.

MK.

18.12.19. RG 18/12/19

CS 19-12-19

(Rosen)

The funds at the credit of the Institution viz Rs 7124-5-11 not being sufficient for the construction of a Nazar Khane, Schoolhouse and Compound wall which would cost Rs 9440, a Nazar Khane and a Compound wall alone may be put up for the present as agreed to by the Makhandhars and recommended by the Dy Commr the estimated cost of these two items is Rs 4744

(Second member) 19/12/19

2329

30/12/19

Approved

RM 22/12/19 30/12

Draft order already put up & appd by the Secy. is passed for orders. Issue?

RG 2/1/20

RG 2/1/20

NOTE—Contn sheet

G. E. S. III-3]

General and Revenue Secretariat.

File No. 683 of 1912

Serial No.

25 [illegible]

18. VII
Leg
26/3/13
To, Pet-w mic
Re
26/3/13

Pet No. 2058

10/2/13
Mica
No. 683-12
Encl. No. 1

The Secretary to the Government,
General and Revenue Departments,
Bangalore.

Respected Sir,

We the undersigned heirs and members of the Akalsha Khadri Makan at Channapatana, respectfully beg to bring the following few lines to your Honor's kind consideration and favourable orders.

In the premises of the Makan a Dewankhanna, ~~is~~ ordered by Government to be constructed, is too small and quite unserviceable for any of our purposes which fact we have represented to the Executive Engineer on more than one occasion, and beg to state he is also of the same opinion.

We therefore pray that the Dewan Khana may be constructed with dimensions of 25 yards lengthwise and 8 yards breadthwise with a veranda in front, 2 yards wide. The whole building should consist of a drum-beating room with an upstair. The whole building should be covered with Mangalore Tiles. The site on which the whole building is to be constructed is 44 yard by 28 yards, is in front of the public road.

The construction now desired is in every way useful to the Makkandars and for the public.

If the Government require more of funds we humbly beg to submit that we will collect money by contributions and place it in the Taluk Treasury for which Government may be pleased to give us some more time.

In conclusion we pray that the orders of Govern-

ment

Government may be passed directing that the present work may be stopped at once until further orders of Government.

For which act of kindness we shall ever be grateful.

We beg to remain,

Respected Sir,

Your most obedient and humble servants.

Channapatana.
26th May 1913.

SD/ Mir Kassin Hussein,

Manager.

Syed Oosman Badsha Khadri,

Syed Khader Badsha Khadri,

DIARY No. 2063

19/2/13

[illegible] No. 683-12

[illegible] No. 2

1903

From — The Executive Engineer
Bangalore Division
Bangalore

To — The Secretary to the Government
of His Highness the maharaja of
Mysore
Bangalore

Dated 21st May 1913

Despatched 24.5.13

Received

General No. 788
No.

Enclosure No. Petition one

Construction of a Devankhana
to Akalsha Durga at Chennapatna.

— " —

Sir,

With reference to your
No. 1756 dated 16.5.1913
Mung 465-11-5
re - the above, I have the honour
to forward herewith a copy of
petition dated 13.5.13 received
from Mr. Syed Mahomed
Sultan Mahadeen Sha Khadri
for your kind information and
if necessary
orders

The remark is being punished on.

I have the honor to be,
Sir,
Your most obedient Servt

J. Robertson
Executive Engineer
Bangalore Div

V.S.

To

The Executive Engineer
Bangalore Division
Bangalore.

The Petition of Syed Mahomed Sultan
Mohiddin Sha Khadri, Mokaddam of
Khalsha Khadri Mohan, Chennapatna

Chennapatna 13th May 1913.

Respected Sir,

The Government have been pleased to inform the petitioner in their proceedings No 1758/Mung 465-11-5 dated 16th April 1913 that orders have been issued for the construction of a Dewankhana in the Mohan premises in accordance with the originally sanctioned plan. The petitioner for and on behalf of the all Mokaddams to whom he has the honor to represent has just now petitioned the Government to give them a chance for a further representation to Government as regards the plan and capacity of the building and its utility and to stay Construction till then.

The petitioner therefore prays that you will be so pleased as to order the Sub Divisional officer of Chennapatna not to take up the work at hand, until the matter is finally disposed of by the Government.

The petitioner begs to remain
Respected Sir,
Your most obdt. Servant,
Sd/- Syed Mahomed Sultan Mohiddin
Sha Khadri.

Camp
Chennapatna

Copy
Forwarded
Executive Engineer
Bangalore Division

MYSORE P. W. DEPARTMENT,
SUPERINTENDING ENGINEER'S OFFICE,
Southern CIRCLE,
Dated Bangalore, 27th. June *191* 3.

DIARY No.....

The Superintending Engineer of Mysore,
Southern *Circle.*

To

The S E C R E T A R Y,
General and Revenue Departments,
B A N G A L O R E.

SIR,

In forwarding for perusal the enclosed copy of the Bangalore Division Executive Engineer's No.617 dated the 26th. May 1913, and its enclosure in original regarding the construction of the Dewankhana to Akalsha Darga at Chennapatna, I have the honor to request you will be so good as to let me know whether an estimate may be -- ordered to be got up for the construction of a Dewankhana as per -- the dimension now given by the Makandars in their petition as they are prepared to pay the excess over the amount of Estimate sanctioned by Government viz., Rs.1,437/- in their Proceedings No.1157-60/ Muz.313-08-12 dated the 16th. November 1911. The Executive Engineer, Bangalore Division has been this day ordered to stop further work pending receipt of your reply to this letter on the subject.

I have the honor to be,

Sir,

Your most obedient servant,

Superintending Engineer of Mysore,
Southern *Circle.*

MYSORE P. W. DEP

No.

From

The Supty. Engineer of Mysore,
Circle.

To

Dated

Despatched

Enclosure No.

SUBJECT

Letter No.33 dated the 13th January 1919 from the Sub Divisional Officer, No.3, Sub Division, Channapatna, to the Executive Engineer, Bangalore Division, Bangalore.

Constructing Dwankhana in the Akalesha Kadri Dargah at Chennapatna.

In obedience to your No.6438/D.27-11-18 and No.1/D.2-1-1 , I beg to state as follows:-

This building was originally sanctioned for Rs.1,437 in the year 1911, and the work was put in hand and built up to basement level, and was abandoned (vide site plan No.1) on the complaint of one Makandar stating that the building was not a spacious one to answer their requirements. The materials that were collected and paid for amounted to Rs.275 and was taken back by Government the original building being abandoned. The materials that were paid for such as door and window frames, teak beamings, Terrace bricks and burnt stone slabs, none of these materials will come of any use for the proposed two new buildings, since their dimensions differ as per present requirements of the proposed new construction. The terrace bricks being exposed for the past six years to sun and rain all become more or less unfit for any Government buildings. The only thing that can be done regarding the materials is to be auctioned and the amount realised to be debited to the present estimate. To dismantle and utilize the burnt stones filled for the foundation and the basement as per original building will revalue extra cost which will be only Rs.38/-. This was originally built and paid for Rs.704, it would be advisable to let it remain as it is and auctioned it as many would come forward to take the stones for building purposes, which will fetch more than to dismantle and carting it to the proposed site, and the paying half price if the same were to be utilized for the new building

Superintending Engineer.

Extract from the Inspection Notes of the Bangalore Dist.

" The chief Makhandar was absent but such of those as were present, thought that constructing a Nagarkhana for an institution of the kind was a pressing necessity. As the matter is one of sentiment it seems to be well to concede the point. The construction of an Asur Khana was also prayed for. This has to be considered when sufficient funds accumulate."

of revising the estimate sanctioned for constructing a Dewankhana to the Akalsha Darga at Chennapatna.

File No. 683 - 12

Serial No. 4

Diary No. of letter replied to 4

No. 203 Ex-1

General and Revenue Secretariat

( )

, the 191 .

To

The Dy Comr,

Bangalore D.

Date of issue 24-7-1913

Signed by Aravamudanagar.

Sir,

In continuation of G.O. no 3174-6/M.7.313-08-10 & 16-6-1911 and this office Memo no 1757/M.7.465-11 & 16-4-1913 in the matter of constructing a Dewankhana to the Akalshakhadri Darga at Chennapatna, I am directed to forward herewith

over.

SUBJECT.

a Copy of letter no. 4359 dt 27-6-1913 from the Supdg. Engineer, Southern Circle, together with its enclosures in original and to request that you will be so good as report after personal inspection, if necessary, at a very early date whether a building of such large dimensions as the petitioners want now is necessary. ~~and if so, to submit a revised estimate accordingly.~~ It may also be stated what title ~~right~~ the present petitioners ~~agitators~~ have to ~~the title of~~ Mak for the Makandars, ~~when only one such is recognised,~~ and what contributions they are willing to pay down immediately ~~for the work~~ towards the cost of the work.

I have &c

Sd
17.7.13
for Secretary

List of enclosures.

Copied by

Examined by

Dft
Copd (139)
17-7-13.

RC
17.7.13

GPB—25,000—8 8 11

. S. 26]

File No. 683-12

Serial No. 5

Diary No. of letter replied to 4

No. 204

General and Revenue Secretariat

( )

, the 191 .

To

The Superintending Engineer, S. Circle,

Date of issue 24. 7. 1913.

Signed by Mr. C. Aravamudeyangar

Sir,

In acknowledging receipt of your letter No. 4359/2 & 27-6-1913 in the matter of constructing a Dewankhana to the Akalshakhadri Darga at Chennapatna, I am directed to state that an ~~further~~ earlier report has been called for in the matter

over.

The Dy. Cmr. Bangalore therein requested to submit an early

SUBJECT.

D.F. and that, ~~on~~ on receipt of the same, a reply will be sent to your communication

Journal
Y rec.

I have &c

&c

For Secretary

RG
19 7 13

DGA
OpA(139)
19.7.13

List of enclosures

Copied by

Examined by

GPL—2 000—8-8 11



No.

MYSORE P. W. DEPARTMENT.

EXECUTIVE ENGINEER'S OFFICE.

Dated 3ord. Decr 191 3.

From

The Executive Engineer,

Bangalore Division.



To

The Muzrai Superintendent,

Mysore Government, Bangalore.

SIR,

I have the honor to forward herewith, an abstract estimat amounting to Rs.395/- being the cost of materials collected for the construction of Dewankhana to Akhalsha Khadri Darga at Chennapatn together with a detailed report, for countersignature and retu rn, per instructions of the Superintending Engineer, Southern Circle.

I have the honour to be,

Sir,

Your most obedient servant,

Executive Engineer,

Bangalore Division.

Refer.
26/12/13.

TVR.

GPB—4,000—5-6 12

MYSORE P. W. D

No. 1705

From

THE EXECUTIVE ENGINEER,

Bangalore Division.

To

The Muzaroy Superintendent,
Mysore Government,
B a n g a l o

Dated 23-12-1913.

Despatched 24

Enclosure No.

Subject.

Repairs to the Akhashah Khadri Darga at Channapatna – File No. 683 / 13

Serial No 7

6/7

Diary No. of letter replied to 1279

No. 2080 En 2

General and Revenue Secretariat

(Mirzai)

, the 191 .

To

The Deputy Commissioner

Bangalore Dt.

Date of issue 11-2-1914

Sir,

Signed by Mr. G. Narasimmaiyar

514

In continuation of my letter No. 203 dated 24th July 1913 on the subject of the construction of a Dewankhana to the Akhalshah Khadri Darga at Channapatna, I am directed to forward herewith an abstract estimate amounting to Rs 395 being the cost of materials collected therefor together with a detailed report of the D.P.W. Sub Divisional officer and

over.

SUBJECT

that

as with

of the account to

1. Contractor. I am to observe that the work sanctioned by Govt so far back as June 1913 having, at the request of some petitioners alleging themselves to be Makkandars, been ordered to be stopped at once at a time when it was in full swing, much loss seems to have been caused to the institution.

2. I am further to request that you will be so good as to expedite the submission of the report already called for and to state whether the petitioners have since paid down the promised contribution.

3. The favour of a very early reply is requested.

I have etc

Sd 2 11 14

Dr Seely

Copied by

Examined by

No 2081 Dy 11 2.14

GPB—25,000—8 8 11

am 31/1/14

Dr Seely

PW (65) 31/1

Copy to Ex. Engr with reference to his letter No 1905 dt 23.12.13 to the Munz: Supdt.

By order

Dr Seely

1530

1913-1914

SECTION Miscl

FILE No. 683-12

SERIAL No. 8

From 191

The Deputy Commissioner
Bangalore District

To

The Secretary to Government
General Home
Department

Dated 10-2-14

Despatched 13-2-14

Received

General No. G 626
No.

Enclosure No. 1 Piece

Re the Construction of a Devasthana
to Akkalaoshakkadevi Durga
at Channapatna.

GPB—50,000—26 9 13

Office

Bangalore CS

No. J626

From, Dated, Bangalore 10th January 1914.

13

K. Chandy Esquire B.A.
Deputy Commissioner
Bangalore District

To,

K.R Sreenivasa Iyengar Esquire M.A.
Secretary to the Government of Mysore
General and Revenue Departments
Bangalore

Sir,

Adverting to correspondence ending with your letter no. 203 Z.
Mus 663-12-4
dated the 24th June 1913 in the matter of the construction of a Devanakkhana to the Akkalashakkhadri Durga at Channapatna, I have the honor to state that from the report of the Amildar (herein enclosed), it is seen that the petitioners are not in a position to pay any Contribution towards the cost of the building. When I visited the place recently, the Makkandars represented that the Devanakkhana was not necessary but that a Combined School and Rajakkhana may be built in its place. I therefore, beg to state that the D P W Authorities may be asked to prepare a fresh plan and estimate for the same in Consultation with the Makkandars for a Sum not exceeding Rs 2000/ which can be Conveniently spared from the Durga funds which Amounted to Rs 5108-11-9 in December 1912 as Stated by the Comptroller in his Docket no.

I have the honor to be,
Sir,
Your most obedient Servant
[illegible]
Asst. to Deputy Commissioner

DIARY No. 2124
1913-1914
SECTION Murtai
FILE No. 683-12
SERIAL No. 9

From 9/11 Pw 191

The Deputy Commissioner of Bangalore District

To

The Secretary to Govt General & Rev Dept

Dated

Despatched

Received

General No. 5909
No.

Enclosure No. Nil

Re. The payment of Rs 39 5- being the cost of materials collected on account of construction of a Verandah attached to the Archaeological Office at Chinnapatna

[illegible]—5,76,000—6-4-12

Office of the D

Bangalore Dist

No. 1909 Free

Dated Bangalore, 8th May 1914.

From

K.Chandy Esq.,B.A.,

Deputy Commissioner,

Bangalore District.

To

D.M.Narasinga Rao Esq.,B.A.,B.L.,

Offg:Secretary to the Government of H.H.

the Maharaja of Mysore, Genl. and Rev.Depts.

Muzrai Branch.

Sir,

With reference to your letter No.2080/Muz.683-12-7 dated the 11th February 1914, calling for opinion regarding the payment of Rs.305/- being the cost of the materials collected on account of the construction of a Devanakhana to the Akkalsha-khadri Darga at Chennapatna, I have the honor to state that it is seen from the Sanitary Inspector's report No.170 dated the 13th April 1914, received from the Amildar of Chennapatna Taluk, with his No.341 dated the 27th April 1914 (herein enclosed) that all the materials collected except mortor are useful and that -- there are only 600 or 700 bricks at the work site while 5000 are shown in the estimate.

2. I therefore beg to state that the amount of the estimate may be paid to the contractor withholding Rs.30/- charged for burnt bricks at the work site and also for carting them, pending submission of a remeasurement bill by the Public Works Department after checking the quantity once again.

3. The further report called for in para 2 of your letter -- under reference has already been submitted in my letter No.S.626 dated the 13th February 1914.

4. The enclosures are herewith returned.

I have the honor to be,

Sir,

Your most obedient servant.

Deputy Commissioner.

R.S. 28]

Measurement bill for the materials collected for the construction of a Dewankhana & the Akhal Sha Khadri Darga at Channapatna.

V 1916 V 2 3

File No. 683-12

Serial No 11

Diary No. of letter replied to 2124

Proceedings of the Government of His Highness the Maharaja of Mysore

GENERAL AND REVENUE SECRETARIAT.
(Muzrai)

, *the* 191 .

READ—

G.O. No. 3174-b dated 16th June 1911 Muz 2313-08-10 sanctioning an estimate for Rs 1437 for constructing a Dewankhana & the Akhal Sha Khadri Darga at Channapatna.

Date of issue 22. 8. 1913.

Mr J. Lakshmi Narasimha Rao
Asst Accountant General
Signed by

~~ORDER THEREON.—No.~~

2 Letter No. 1905 dated 23rd December 1913 from the Executive Engineer, Bangalore Division & the address of the Muzrai Superintendent forwarding for countersignature and return a measurement bill for Rs 395.

over.

SUBJECT.

being the cost of materials collected for the above work now kept in a separate ~~but which was ordered to be stopped by him~~ further pending orders of Govt in the matter.

3. Correspondence ending with letter No. S. 909 dated 8th May 1914 from the Dy Comr, Bangalore Dt stating that all the materials collected except mortar are useful and ~~that there are only 6000~~ recommending that as ~~there are~~ the no of bricks in stock at the place is very much less than the no shown in the bill, an amt of Rs 30 may be withheld & ~~that the bill for Rs 365~~ the bill in question may be passed for the remt and Rs 365/- for the present.

Exd/- and Dy 29-8-1914

Order thereon: No. 461-4 mina 683-12-11

In the above circumstances the bill is countersigned for Rs 365 and forwarded to the Comptroller for audit.

17/8/14

Asst to Secy.

15-8-14

To

One Ex: Supdt, Bangalore
" Dy Comr, Bangalore
" Comptroller, Mcly
" Inspr: Supdt in Mcly.

FWL(65) 14/8

Proceedings of the Govor[illegible]nt of [illegible]

[illegible]

Koad:-

Government order [illegible] June 1911, [illegible]

No. 1470

MYSORE P W. DEPARTMENT.

EXECUTIVE ENGINEER'S OFFICE.

38th August 1914.

From

The Executive Engineer,

Bangalore Division.

Diary No. 402



To

The Secretary to Govt.of Mysore,

General & Revenue Departments,

BANGALORE.

SIR,

Construction of Dewanankhana to the Akhalebah Khadri Darga at Chennapatana.

With reference to Govt.Order No.461-4/Muz.663-12-11 dated 22nd August 1914,passing orders for payment of the amount due for wo done to the above,I have the honor to state that payment is to be ma by this office as the amount of contribution has been credited to th Department and is kept in Deposit. The bill may therefore be kindly obtained and sent to this office for disposal.

I have the honor to be,

Sir,

Your most obedient servant,

Executive Engineer,

Bangalore Division.

.Vh/...5.1..

30/8/14 191

MYSORE P. W. DEPARTMENT

No. 1472

From

THE EXECUTIVE ENGINEER,
Bangalore Division.

To

The Secretary to Govt.of Mysore,
General & Revenue Department
Bangalore

Dated
28th August 1914.

Despatched 29/8/14

Enclosure No. —

Subject.

C. O. 11] DIARY No. Murai ..... DEPARTMENT.

OFFICE OF THE
COMPTROLLER, MYSORE GOVERNMENT.

Bangalore, dated ..... 28-8-14 ...

Memo No. 683-12 / 13 .....

Encl. one unaudited measurement bill.

Measurement bill for Rs 365/. being the Cost of materials Collected for Constructing a Dewankhana to the Khalsha Khadri — Darga at Channapatna received with Government order no: 461-4/ mur 683.12-11 dated 22.8.1914.

As the amount of the Estimate viz, Rs 1437/. has been ~~paid~~ placed at the disposal of the public works department in the accounts of this office for November 1911, the bill may be sent to the Executive Engineer, Bangalore Division, for audit and payment.

V. Satyanarayana
Assistant Comptroller,
Mysore Government.

To The Murrai Superintendent
in Mysore, Bangalore.

Return of the measurement bill for the of the Akbal Shah Khadri Darga at Channapatna -

File No. 683-12

Serial No. 14

Diary No. of letter replied to 4028/1404

No. 552 En 7

General and Revenue Secretariat

(Mysore)

, *the* 191 .

To The Executive Engineer,
Bangalore Division.

Date of issue 5. 9. 1914

Signed by Devanundaiya

Has the honor to return herewith the measurement bill for Rs 365 being the cost of materials collected for the construction of a Dewankhana to the Akbal Shah Khadri Darga at Channapatna as requested in his letter No. 1470 D. 28. 8. 14.

By order
for
I. S. M.
Secretary to Govt.

over.

SUBJECT.

List of enclosures

Copied by

Examined by

GPB—25,000—4-3 13

Addition to the Akbal Shah Khadri Dargah at Channapatna -

File No. 683-12

Serial No. 15--

Diary No. of letter replied to 1530

No. 925 Emp file

General and Revenue Secretariat

(Mysore)

, the 191 .

To

The Deputy Commissioner Bangalore Dt.

Date of issue 9. 11- 1914

Signed by M.G. Aravamudhachar

Sir,

With reference to correspondence ending with your letter No. S. 626 dated 10th February 1914 reporting that the Makkanders who protested against the construction of a Dewan-Khana to the Akbal Shah Khadri Dargah at Channapatna ~~but~~ and promised to make a contribution towards the construction of a combined school and Nagarkhana on this

over.

SUBJECT.

are not in a position to pay anything and suggesting that the P.W.D may therefore be requested to prepare a fresh plan and estimate for the same. I am directed to ~~observe that the attitude of the Makkhandars in making new suggestions at every turn is embarassing and that a Diwankhana would appear to be a more useful adjunct to the Makkhana which has to find accommodation to the devotees who may visit the Dargah and to request you to consult as many of the Makkhandars as may be possible and the leading Moslem townspeople and submit your finial opinion in the matter.~~ [2] I am also to state that a Nagar Khana for an institution of this kind does not appear to be a necessity.

3. The enclosures to your letter are returned herewith for refference & resubmission.

request you to be so good as to favour us with your opinion as to whether a Nagar Khana to a school are quite necessary for an institution of this kind & whether a Diwankhana only will not be a more useful adjunct to the Dargah in view to afford accommodation to the devotees visiting the same — I am to request you to kindly consult as many of the Makandars as possible & the leading townspeople and submit your finial views to us for orders at an early date.

List of enclosures.

Copied by

Examined by

GPB—25,000—4 3 13

No.4305/W.718.

Mysore Public Works Department.

Office of the Superintending Engineer,

Southern Circle.

Bangalore dated, 30 May 1916.

From

The Superintending Engineer,

Southern Circle, Bangalore.



To

The General Secretary

to the Government of Mysore,

Muzrai Branch, Bangalore.

Sir,

In inviting kind reference to this office No.9307 of the 29th. November 1915, regarding the construction of a Devankhane to the Akalshaknadri Durga at Chennapatna, I have the honor to forward herewith a copy of Bangalore Division Executive Engineer No.370 of the 10th. ultimo, on the subject and to request the favour of sending a reply to my No.4359 of the 27th. June 1915.

II. If further delay is apprehended in the disposal of the reference quoted above, I request you to kindly intimate if there be any objection to the transfer of the outlay already incurred to your Department.

III. I request the favour of an early reply.

I have the honor to be,

Sir,

Your most obedient servant,

Superintending Engineer,

Southern Circle.

TVR.

Letter No.370 dated 10th./15th. April 1916, from the Executive Engineer, Bangalore Division, to the Superintending Engineer, Southern Circle.

-- -- -- -- -- --

Constructing a Dewan-Khana to the Akhalsha Khadri Darga at Chennapatna.

-- -- -- --

With reference to your No.9308 dated the 29th. November 1915, forwarding copy of your No.9307 dated the 29th. November 1915 to the General Secretary regarding the resumption of the above work, I have the honor to state that the reference has not yet been disposed of. The work has been stopped and the balance amount given for the work viz., Rs.821-6-3 is still in deposits since 1913. The Comptroller raises objection in his Objectionable Items Statements for not spending the balance. I therefore beg to request - that you will kindly arrange to get a reply from the General Secretary.

&&&&&&&&&&&&&&&&&&&&

" TRUE COPY. "

Superintending Engineer,

Southern Circle.

TVR.

Copy of letter No. 527 dated the 22/24 May 1916, from the Executive Engineer, Bangalore Division, to the Superintending Engineer, Southern Circle, Bangalore

In Continuation of this office No. 340 dated the 15th April 1916, regarding the stoppage of the above work &c, I have the honor to request to be informed whether reply from the General Secretary is received to resume the work. The Comptroller objects in his objectionable Items Statements month after month for non-adjustment of the amount in the Deposit account.

"Constructing a Diwan Khana to the Akhalsha Durga at Chennapatna

DIARY No.. 2045
10/Sep 16
SECTION Miscl
FILE No 183-12
SERIAL No. 17

No. 5543
971/W. Dated, Bangalore the 7 June 1916

Has the honor to forward with Compliments copy of the above, to the Secretary to Government General Department, Muzarai Branch, for favour of Very early reply to this office No. 4305 of 3.5.1916

Superintending Engineer
Southern Circle

DIARY No. 2067



1903

From

The Deputy Commissioner
Bangalore Dist

To

The Secretary to Govt.
Revenue Dept
Bangalore

Dated 11-6-16

Despatched 12-6-16

Received

General No. S 821
No.

Enclosure No.

Copy

Re the construction of a Devarakhana to the Akkalsha Khasi Darga at Channapatna

Office of the

Bangalore Distr

No.....

Dated Bangalore, 11th June 1916

From

K.Chandy, Esq., B.A.,

Deput Commissioner,

Bangalore District.

To

V.P.Thyagaraja Iyer, Esq., M.A.,

Secretary to the Government of H.H.

the Maharaja of Mysore, Revenue Department,

Muzrai Branch.

Sir,

With reference to your letter No.925/Muz.683-12 5 dated 9th November 1914 and last reminder letter No.2800/Muzrai.683-12 dated 3nd June 1916, regarding the construction of a Devanakhana to the Akkalama Khadri Darga at Chennapatna, I have the honor to state -- that the Amildar in his No.580 dated 25th January 1916 reports to Sub-Division Officer that the Makkandar desires the construction of a building for the use of both Nagarkhana and School, that the ground floor of the building will be used for school and first storey for Nagarkhana.

2. As most of the Makkandars are for the construction of the above building the same may be sanctioned.

3. The file of Vernacular papers ending with the Closepet Sub-Division Officer's No.833 dated 29th January 1916 bearing on the subject is herein enclosed for kind reference.

I have the honor to be,

Sir,

Your most obedient servant.

K.Chandy

Deputy Commissioner,
Bangalore District.

L.S.P.
1.

BJECT Calls for a fresh estimate for the construction of a building to be used as both Nagarkhana & School in lieu of the estimate originally sanctd for the construction of a Devankhana to the Akhalshakhadri Dargā at Chennapatna —

Diary No. of letter replied to 1800 / 267

Section VII

File No. 683-12

Serial No. 19

General and Revenue Secretariat

(Mysore)

, the 191 .

No. 3149

Date of issue 29. 6. 1916.

Signed by Narasimmaiengar

To

The Superintending Engineer, Southern Circle, Bangalore.

Sir,

With reference to correspondence ending with your letter No. 4305/W.718 of 3-5-1916 and subsequent reminder thereto regarding the construction of a Devankhana to the Akhalshakhadri Dargā at Chennapatna, I am directed to state that ~~it has been~~ reported by the Deputy Comr, Bangalore

Refers -

District, that most of the Nakhandars are for the construction of a building for use of both Nagarkhana and School and to request, Therefore, that an estimate in the same may be kindly sent us for sanction early.

2. I am to invite your attention to the statement made in the Executive Engineer's letter no. 3760 10/15 dt 4 April 1916 (enclosure to your letter under reference) that the work has been stopped and that the balance out of the amount given for the work of Rs 821-6-3 is still in deposit since 1912-13.

The estimate sanctioned for the construction of a Diwan-khana being for Rs 1437, the balance left after deducting therefrom the amount of the

Last portion illegible

and after Sanctioned amt.

It is understood that a sum of Rs 365 only has been b... by the contractor and the Sanctioned amount (illegible) of Rs 1437 and there be thus a balance of Rs 1072 still left in P.W. hands of P.W. Officer in ch...

GENERAL AND REVENUE SECRETARIAT.

Q

(Continuation Sheet draft form.)

measurement bill viz. Rs 365

~~Counter-signed and forwarded to the~~ in G.O. no 461-6 mng 368/15 11 & 23/8/15

Comptr. ~~subsequently~~, is Rs 1072.

As such, ~~the statement of the~~ there seems to be some discrepancy in the accounts which ~~Executive Engineer regarding the~~ verification ~~Balance left~~ requires ~~to be explained~~.

I have etc

For Secretary

Rev: Deptt.

Executive Engineer's letter and appears to require a correction or an explanation

(GPB ~10,000—22 2 11

MYSORE P. W. DEPARTMENT,

SUPTG. ENGINEER'S OFFICE,

Bangalore dated, 29 July 1916.

From

The Superintending Engineer,

Southern Circle, Bangalore.

256

16-17

Muz

683-12

20

To

The Secretary to the Government of Mysore,

Revenue Department, Bangalore.

SIR,

With reference to your No.3149/Muz.683-12-19 of the 29th. June 1916 calling for explanation for the difference in the outlay incurred on the construction of a Devan Khana to Akalsha Khadri Darga at Chennapatna, I have the honor to forward herewith copy of Bangalore Division Executive Engineer's No.681 of the 19th. July 1916, furnishing the required explanation.

II. An estimate for the construction of a building for use both as -- Nagarkana and school has been called for from the Executive Engineer and the same will be submitted on receipt.

I have the honor to be,

Sir,

Your most obedient servant,

Superintending Engineer,

Southern Circle.

TVR/2.

MYSORE P. W. DEPARTM

No.

From

THE SUPERINTENDING ENGINEER,

To

Dated

Despatched

Enclosure No.

Subject.

Letter No.681 dated 18th./19th. July 1916, from the Executive Engineer, Bangalore Division, to the Superintending Engineer, Southern Circle.

-:-:-:-:-:-:-:-

Constructing a Devan Khana to the Akalsha Khadri Darga at Chennapatna.

With reference to your No.6667/W.1264 dated the 15th. July 1916, forwarding copy of letter No.3149 dated the 29th. June 1916, received from the Revenue Secretary, requesting to explain the difference in figures, I have the honor to state that the work was -- started in April 1913 as per orders conveyed in No.1756/Muz.465-11-5 dated the 16th. April 1913 and two bills amounting to Rs.386-8-8 were paid in May and June 1913. The work was stopped as per your No.4360 dated the 27th. June 1913 subsequently a sum of Rs.229-1-1 was paid for materials available at site at the time of payment, as per Government Order No.461-4/Muz.683-12-11 dated the 22nd. August 1914. Thus the total outlay incurred is Rs.615-9-9 and the balance now available is Rs.821-6-3.

"C O P Y"

Superintending Engineer,
Southern Circle.

TVR.

DIARY No. 1976

19/8/19
SECTION Hwy
FILE No. 683 / E
SERIAL No. 21

Letter No.3277/E.B.(52J-19) dated the 3rd April 1919, from the Superintending Engineer, Southern Circle, to the Joint Secretary, Muzrai Department, (Through the Chief Engineer of Mysore.

==========

With reference to your No.1388/683-12 dated the 18th December 1917, calling for an estimate for certain works -- connected with the Akhalsha Khadri Darga at Chennapatna, I have the honour to forward herewith, for favour of disposal an estimate with report and plans for constructing a Nagarkhana and school building to the Akhalsha Khadri Darga at Chennapatna received from the Executive Engineer, Bangalore Division.

2. The report and the enclosed copy of letter No.32 dated the 12th January 1919, from the Sub Divisional Officer, -- Chennapatna explain the particulars of the estimate.

3. For the school building consisting of a big hall 47' x 18' king post trusses giving a span of 15 2/3 feet between them were originally provided in the estimate; but this clear span being considered too much, it is reduced to a maximum of 10 feet between trusses, providing another truss. With this -- provision, the estimate amounts to Rs.8,472/-.

==========

No.E. 5890. Dated Bangalore, 30th April 1919.

Copy of the above (with the enclosures) transmitted to the Joint Secretary to Government, Muzrai Department, for favour of disposal.

2. The estimate as scrutinized in this office amounts to Rs.8,480.

Enclosures:-
1 Estimate
1 Report
4 Drawings
1 Copy of letter

For Chief Engineer of Mysore.

R. S. VI—G/32]

SUBJECT Calls for the opinion of the D.C. in the matter of the construction of a Nagarkhana & compound wall to the AKKal Shah Khadri Dargah at Channapatna

Diary No. of letter replied to 19764/18.

Section
File No.
Serial No.

GENERAL AND REVENUE SECRETARIAT,
( )
, the 191 .

No. 522 Exec. Secy
done file up-
record.

Date of issue 13.8.19

To

The Deputy Comr., Bangalore Dt.

Signed by S. Srinivasa Iyengar Esqr. Vice,

~~In proceeding herewith passed~~ estimates aggregating Rs. 9440 for the ~~Dewan Khana & School house~~ construction of a Nagarkhana and compound wall to the AKKal Shah Khadri Dargah at Channapatna received from the Chief Engineer of Mysore, ~~I am directed~~ to enquire whether the construction of the ~~Dewankhana~~ school building may not be postponed

I am directed to forward herewith three estimates aggregating Rs 9440 for the construction of a Nagarkhana compound wall & a Dewankhana or school house

as there is no ~~immediate necessity for it~~ ~~at present~~ ~~that of the Nagaulkana~~ by the ~~Chaukkandis~~ of the Darga which was represented to be a pressing necessity by when the institution was inspected by the ~~Magistrate~~ me in Nov^r. 1917 as well as the construction of the compound wall ~~taken up for the present~~ I ~~may~~ am to ~~request~~ that the Maka dars may be consulted ~~if necessary~~ in the matter and your opinion ~~in the matter~~ thereon furnished to this office at an ~~early~~ date.

2. The estimates & other enclosures may be kindly returned with your ~~letter~~ reply.

I have etc.,

14-7-17

Secretary to Govt.,
Magrai Dept.

14-7-17

~~Received the above~~ ~~for~~ ~~the~~ ~~building~~ ~~purpose~~

~~it~~ be ~~I~~ ~~to~~ ~~up~~ Khana the work the

when I last ~~inspected~~ being very

so as to fix then ~~on~~ our ~~definite~~ course of action

List of enclosure

Copied by

Examined by

WD 86—GPB—60,000—15 11 16

WD 1541—GPB—50,000—20-8-19—S.

11 37 191

From

The Deputy Commissioner
Bangalore District

To

The Secretary to Govt.
Industries Dept.

Dated 27th October Bangalore

Despatched 28/—

Received

General No. Ne 181
No. 19-20

Enclosure No. One file

Subject the entire file of records re the Construction of a Nagarkhana Compound wall & a Devarakhana at Behind houses of Arkal Shah Khan Bahadur at Chamarajapet

Office of the Deputy Commis
Bangalore District

No. H.C. 181 Enclosure &c
From 19:20

Dated Bangalore, 27th October 19

G.Aravamudu Iyengar, Esq., B.A., B.L.,
Deputy Commissioner,
Bangalore District.

To

The Secretary to the Government of Mysore,
Muzrai Department,
Bangalore.

Sir,

With reference to your letter No.522/Muz.683-12-22 dated 13th August 1919, re - the construction of a Nagarkhana, compound wall, and a Devankhana or School house as adjuncts of Akkalshah Khadri Darga at Chennapatna, I have the honor to state that the Amildar of Chennapatna Taluk, who consulted the Makkandars, reports that they have no objection to postpone the construction of the school-building till the institution can find funds for the same.

2. The enclosures received with the above together with the statement of Makkandars to the above effect are herewith submitted.

I have the honor to be,
Sir,
Your most obedient servant.

Deputy Commissioner,
Bangalore District.

L.S.R.
1.

951

19 20

Mar

No.9119 /EB(52.J.19) 68312 24

Office of the Superintending Engineer,
Southern Circle, Bangalore,
Dated Camp Mysore, 14th November 1919.

The Joint Secretary to Government,
Muzrai Department, Bangalore.

Sir,

I have the honour to invite kind reference to this office No.3277 dated 3-4-1919 forwarding for countersignature and return the estimate for constructing Nagarkhana and school to the Akhalsma Kadri at Chennapatna and to request that the same may be returned duly countersigned at your earliest convenience.

M.21

I have the honour to be,
Sir,
Your most obedient servant,

Superintending Engineer,
Southern Circle.

K.N.

G.R.S. VI-71]

SUBJECT Sanctions revised estimates aggregating Rs. 4744 for the construction of a Nagarkhana and compound wall to the AKKalsha Khadri Dargah at Channapatna.

Diary No. of letter replied to 1976 of 18-19.

Section
File No.
Serial No.

General and Revenue Secretariat

( )

, the 191

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 15/6/20

Signed by J.E. Jayaram

Read.— Govt. Progs. No. 3174-6/Muz. 313-08-10 d. 16.6.11 sanctioning an estimate for Rs. 1437 for the construction of a Durbar Khana (school-house) to the AKKalsha Khadri Dargah at Channapatna.

2. Correspondence ending with letter No. 5890 dated 30th April 1919 from the Chief Engineer of Mysore submitting for ~~Order Thereon. No.~~ sanction revised estimates amounting to Rs. 9440/- for the

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette English part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette Kannada part ?

the construction of Nagarkhanas
and school building to the Dargas.

S. Correspondence ending with letter No. H. 4. 181 of 19-20 dated 28th October 1919 from the Deputy Comr, Bangalore district, on the subject.

Paper under disposal

Order No. 2132-5 Encs one file, 2 & plans & estimate

The institution was inspected on the 24th of November 1917 by the Muzrai Supdt and Secretary to Govt, Muzrai Dept, who states that the Makkandars of the Dargas represented that a Nagarkhana was a pressing necessity and prayed for the construction of the same, and that he is of opinion that the prayers of the petitioners may be complied with and that the construction of the school building may be postponed for the present

List of enclosures.

Copied by

Examined by

G.R.S. 27]

GENERAL AND REVENUE SECRETARIAT.

(*Continuation sheet draft form.*)

as Govt are putting up a school house in the vicinity.

2. The Deputy Commr., Bangalore Dt., who was consulted in the matter states that the Amildar of the Channapatna Taluk who consulted the Makkandars reports that they have no objection to the construction of the school house being postponed till sufficient funds accumulate. ~~to the credit of the District~~ In these circumstances Govt are pleased to sanction the estimates aggregating Rs. 4744 for the construction of the Nagarkhana and compound wall of the Dargah, the cost being met from the funds available at the credit of the institution, the construction of the school house will be postponed ~~to a later date~~.

3. The work will be entrusted to the Public Works Dept. who will be requested to have

have it done as early as possible.

Secretary to Govt,

Mysore Dept.
24.11.65

To

The Chief Engineer in Mysore, with the connected estimates, plans & other enclosures.

The Deputy Comr., Bangalore Dt

The Mysore Superdt. in Mysore.

The Comptroller to Govt, with copies of the Abstract Estimates.